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For use of this form, see ER 37 -2 -10 and ER 37 -345 -10 PAYMENT DUE DATE 08 Nov 2007
2. CONTRACTOR AND ADDRESS  Sevenson Environmental Services Inc. 3. CONTRACT NO. 4.DIST:. A700052036 1
2749 Lockport Road Niagara Falls, NY 14305 «912D0-04-D-0023 0007 New York District
5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT 7. REQUIRED COMPLETION DATE
Cornell-Dubilier Electronics OU-2 Demo 68-20-X-8145-0000 31 Aug 2008
8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11_ESTIMATE NO.
333 Hamilton Boulevard, SP, NJ 07080 FROM 10 Sep 2007 THRU 09 Oct 2007 8
CONTRACT TOTAL TO DATE
ITEM DESCRIPTION
NO. QUANTITY AND UNIT W QUANTITY AND AMOUNT
a b foﬁ PRICE AMOUNT UNIT g
AUDITED B _ d e f
CONTRACT AMOUNT (contract fine items - see attached shee:‘_tPs) $7,084,901.71 61% $4,295,044 .42
IFUS NPUT_C. T S| F G S
CERTIFIED BY.
"ATE CERTIFE
INCLUDES MODIFICATIONS 61 % EARNINGS TO DATE TOTAL EARNINGS
THRU RO00001 61 % LESS STORED MATERIAL

ONTRACT-———’ $7,084,901.71 TODATE —— $4,295,044 .42

REMARKS o ‘r'/
CDE OU2 Demolition (Cluster 4,7 &ll) & (Clustevs 36,8 &9/ Option 1). . )
EPA DIRECT FUND SITE. USACE CEFMS USED FOR TRACKING PURPOSES ONLY. o PETE,<RO 9 & S/

12. PRESENTED FOR PAYMENT 14. A, PREVIOUS RETAINED PERCENTAGE $0.
PAYEE PER B. PREVIOUS OTHER DEDUCTIONS $0.
q%; ", C. PREVIOUS LIQUIDATED DAMAGES s0.
SEVENSON ENVIRONMENTAL SERWV D. PREVIOUS PAYMENTS $3,880,818. . e -
DATE g e oF TTLE P03, AN 2 E. PREVIOUS EARNINGS (A + B + C + D) G e $3,880,818.17
13. APPROVED AMOUNT F. EARNINGS THIS PERIOD (TOTAL o
EARNINGS TO DATE MINUS E) . e $414,226.25
| certify that | have checked the quantities covered by this bill or estimate: that G. LESS RETAINED PERCENTAGE $0.00 o
the work was actually performed: that the quantities are correct and consistent - OTHER DEDUCTIONS -
with all previcus computations as actually checked: that the quantities and H. LESS OTH e
amounts are wholly consistent with the requirements of the contract or other | TOTAL DEDUCTIONS THIS PERIOD (G + H) e
instrument involved. J. RETAINAGE REFUND
SIGNATURE W DATE K. OTHER REFUNDS
. W /60C707 L. TOTAL REFUNDS THIS PERIOD (J + K)
Patrick Nejand
Contracting Officer's Representative M. LIQUIDATED DAMAGES THIS PERIOD e e { .
N. AMOUNT DUE CONTRACTOR (F -1 + L -M o o $414,226.25
CONTRACTING OFFICER APPROVAL (Signature) LPRTE ( ) . - e C >
7 / / s _TOTALS TO DATE - ALL INVOICES ]
Neal F. Kolb ’///n/’ _ oS REFJAINED PERCENTAGEA + G - J) $0.00 LiQ. DAMAGES (C +M) $0.00
Administrative Contracting Officer HER DEDUCTIONS (B + H - K) $0.00 PAIDTODATE (D+N) $4,295,044 .42

ENG 1};\AC;\RRM7B 93 PREVIOUS EDITION OF THIS FORM IS OBSOLETE "(USE REVERSE SIDE FOR DETAILED EXPLANATION AND -OR REMARKS)
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 2 of 5

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Sep 2007 THRU 09 Cct 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%RJIAND ;%%E AMOUNT QUA%R};AND AMOUNT
a b c d e f g h
00001A S$-0001 Removal & Relocation or Disposal o Ex. 4 - CBI $3,832.19
000018 RO0001 S-001 Supplementary Sch Option 1 Removal $14,905.01
00002A S-002 Removal & Disposal of Underground S $0.00
00002B R0O00O01 Option 1 Removal & Disposal of Undergroun $0.00
00003A S-003 Removal & Disposal of Hazardous Woo $0.00
00003B RO0O001 Removal & Disposal of Hazardous Wood Floo $0.00
000044 S-004 Demolition,Handling/Stockpiling, Sa $0.00
00004B RO0O0OO1 Demolition, Handling/Stockpiling, Samplin $59,378.78
00005A S-005 Demolition,Handling/Stockpiling, Sam $0.00
000058 RO0001 Demolition, Handling, Sampling & Off-Site $0.00
00006A S-006 Excavation,Handling, Stockpiling, Sam $0.00
00006B RO0001 Excavation, Handling, Sampling &Off-Site $0.00
00007A $-007 Excavation, Handling/Stockpiling, Sam $0.00
00007B RO0001 Excavation, Handling, Sampling & Off-Site $0.00
00008A S-008 Excavation, Handling, Sampling&Off-Si $0.00
00008B R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00009A S-009 Excavtion,Handling, Sampling&Off-Sit 50.00
000098 R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00010A S-010 General Utility Management $65,217.14
0CC10B RO0001 General Utility Management $70,244.83
00011A S-011 Geophysical Survey Scan Around Buil $7,273.00
00011B RO0001 Geophysical Survey Scan Around Buildings $0.00
00012A S-012 Asbestos Abatement $130,167.00
00012B R0O0001 Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $28,517.65
00013B RO0001 Additional Asbestos Abatement $8,815.95
00014A $-014 Dense Graded Aggregate $33,944.69
00014B RC000C1 Dense Graded Aggregate $102,638.72
00015A §-015 Bituminous Surface $51,238.17
000158 ROO00O1 Bituminous Surface Coarse $160,117.56
00016A S-016 Temporary Facilities $125,970.88
00016B RO0001 Temporary Facilities $125,970.88
00017A 5-017 Air Monitoring $100,129.32
00017B RO0O0O01 Air Monitoring $100,129.32
030001 Work Plans (Cluster 3) 50.00
030002 RO0001 Cluster 3 General Conditions $183,679.65
030003 R0OC001 Above Grade Structure Demolition & Off-si $113,441.00
TOTALS THIS PAGE Ex.4 - CBI 2,347,785.74
ENG FORM o3 PREVIOUS EDITION OF THIS FORM IS OBSOLETE **(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 3 of 5

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Sep 2007 THRU 09 Oct 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R}?AND QQ%L AMOUNT QUA%R}FAND AMOUNT
a b c d e f g h
030004 ROOOOL Below-Grade Structure Demolition & Off-si Ex. 4 - CBI $0.00
030005 RO0O0OL Removal & Disposal of PCB &/or Mercury Co $3,434.25
030006 RO0001 Demolition, Handling/Stockpiling, Samplin $431,460.40
030007 RO0O001 Excavation, Handling/Stockpiling, Samplin $0.00
030008 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
030009 RO00OOL Excavation, Handling/Stockpiling, Samplin $0.00
030010 R0O0001 Controlled Low Strenght Material CL 3 $0.00
030011 RO0OCOL Geotextile CL 3 $5,120.00
030012 R0O000O1 Water Handling, Temporary Storage, & Off- $5,099.00
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $106,896.85
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
040005 Removal & Disposal of PCB, Mercury Contam $3,076.50
040006 Demolition, Handling/Stockpiling, Samplin $5%2,497.61
040007 Excavation, Handling/Stockpiling, Samplin $0.00
040008 Excavation, Handling/Stockpiling, Sampling $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and Of $2,549.50
060001 RO000O1 Work Plans CL 06 $0.00
060002 R0O0001 General Conditions Cl 06 $104,934.15
060003 RO0001 Above Grade Structure Demolition & Off-Si $51,422.00
060004 ROOOQO1 Below Grade Structure Demolition & Off-Si $0.00
060005 RO00O1 Removal & Disposal of PCB and/or Mecury C $3,264.00
060006 R0O0001 Demolition, Handling/Stockpiling, Samplin $37,919.45
060007 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
060008 RO0O001 Excavation, Handling/Stockpiling, Samplin $0.00
060009 RO0O0OO01 Excavation, Handling/Stockpiling, Samplin $0.00
060010 R0O00O1 Controlled Low Strength Material $0.00
060011 ROOOO1 Geotextile $0.00
060012 RO0O00O1 Water Handling, Temporary Storage, and Of $5,099.00
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos $0.00
Ex. 4 - CBI

TOTALS THIS PAGE

1,158,986.90

ENG FORM g3
1 MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

WS12DQ-04-D-0023 0007

Sheet 4 of 5

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Sep 2007 THRU 09 Oct 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%RJFAND Sgﬁk AMOUNT QUA%EJ¥AND AMOUNT
a b c d e f g h
070005 Removal & Disposal of PCB and/or Mercury Ex. 4 - CBI $3,180.75
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
070007 Excavation, Handling/Stockpiling, Samplin $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.0¢C
070009 Excavation, Handling/Stockpiling, Samplin $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,089.00
080001 RO0001 Work Plans $0.00
080002 R0O0001 General Conditions Cluster 8 (bldgs 13, 1 $62,437.75
080003 RO0001 Above Grade Structure Demolition & Off-Si $87,348.25
080004 RO0001 Below-Grade Structure Demolition & Off-Si $0.00
080005 RO0001 Removal & Disposal of PCB &/or Mercury Co $1,195.00
080006 RC0001 Demolition, Handling/Stockpiling, Samplin $58,323.00
080007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
080008 ROCOO1 Excavation, Handling/Stockpiling, Samplin $0.00
080009 RO00OO1 Excavation, Handling/Stockpiling, Samplin $0.00
080010 ROO00L Controlled Low Strenght Material $0.00
080011 ROOOO1 Geotextile $546.00
080012 RO0O0CO1 Water Handling, Temporary Storage, & Off- $2,381.75
090001 RO0O001 Work Plans Cl 09 $0.00
090002 R0O0001 General Conditions Cluster 09 $109,007.91
090003 R0O0001 Above Grade Structure Demolition & Off-Si $30,328.00
030004 RO0O0O0O1 Below-Grade Structure Demolition & Off-Si $0.00
090005 RO0O0OOL Removal & Disposal of PCB &/or Mercury Co $3,180.75
090006 RO00O1 Demolition, Handling/Stockpilin, Sampling $22,992.20
090007 ROCOC1 Excavation, Handling/Stockpiling, Samplin $0.00
090008 RO0001 Excavtion, Handling/Stockpiling, Sampling $0.00
090009 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
090010 RO0001 Controlled Low Strenght Material $0.00
090011 RO00OO01 Geotextile $400.00
090012 RO0001 Water Handling, Temporary Storage, & Off- $5,0989.00
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $3,180.75
Ex. 4 - CBI

TOTALS THIS PAGE

782,478.48

ENG FORM g3
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

WS12DQ-04-D-0023

0007

Sheet 5 of 5

| .
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

4. PERIOD COVERED BY THIS ESTIMATE

TOTALS THIS PAGE

2749 Lockport Road Niagara Falls, NY 14305 FROM 10 Sep 2007 THRU 09 Oct 2007
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
) NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND

NO UNIT PRICE AMOUNT UNIT AMOUNT

a b c d e f g h
110006 Demolition, Handling/Stockpiling, Samplin Ex. 4 - CBI $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $690.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00

Ex. 4 - CBI
5,789.30

ENG FORM g3
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.
W912DQ-04-D-0023

0007

Sheet 1 of 1

CONTRACTOR AND ADDRESS
2749 Lockport Road Niagara Falls, NY 14305

Sevenson Environmental Services Inc.

PERIOD COVERED BY THIS ESTIMATE
FROM 10 Sep 2007 THRU 09 Oct 2007

OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices
OBLIGATION LINE ITEM - 0001 Earnings $0.00 $1,462,552.86
FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4, 7 Less Retained Percentage $0.00 $0.00
FUNDED WORK {TEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $1,462,552.86
OBLIGATION LINEITEM - 0701 Earnings $152,935.68 $1,308,143.78
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 11/08/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $152,935.68 $1,308,143.78
OBLIGATION LINE ITEM - 0701A Earnings $261,290.57 $1,524,347.78
TC EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell QU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 11/08/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $261,290.57 $1,524,347.78
TOTALS $414,226.25 $4,295,044.42

RMS FORM 93 SUPPLEMENT




Prompt Payment Certification And Supporting Data Page 1 of 4 pages
For Contractor Payment Invoice
()ContractNo..  i(2) Location and Description of Work: o ~ [(3)EstmateNo.. é
W912DQ-04-D-0023 0007 . 333 Hamilton Boulevard, SP, NJ 07080 R
| ih i i{4) Invoice Date:
Cornelt-Dubilier Bectronics OU-2 Demo ,j( ) 10/09/2007
() Contractor Official (name and address) to w hom payment’s  (6) Discount Terms: S
to be sent: =
Sevenson Environmental Services inc. 0 Days
2749 Lockport Road 0 Percent
Niagara Falis, NY 14305
(7) ¥ Notice of Assignment has been filed, enter name of (8) Name, Title, phone number, and mailing address of person to be notified in
Assignee to w hom payment is to be sent: event of a defective invoice:
®© (10 § - (1) i (12) | (13"
Subcontractor Name Total Amount i Previous Subcontractor | Subcontractor | Subcontractor Earnings
Subcontracted E Payments { Amount Included inthis |  Deducted by Contractor
| (Excluding Deductions) | Payment Estimate 1 (Total to Date)
! } (Excluding Deductions) |
ART ‘ Ex. 4 - CBI '
| Carner Brothers -
Consolidated Steel and Aluminum Fence
CTi Cutting Tech
Internal inteligence o
Kennon Surveyors
LViEnvironmental
| One Call Bectric Service, Inc.
Pave-Rite )
TOTAL EX. 4 - CBI

™ A written notice of any w ithholding shalf be issued to a subcontractor (w ith a copy to the Contracting Officer) of any such notice issued by the Contractor,
specifying (1) the amount to be w ithheld, (2) the specific causes for the w ithholding under the terms of the subcontract, and (3) the remedial actions to be
taken by the subcontractor in order to receive payment of the amounts w ithheld. Attach copy of notification o pay estimate. Reference FAR 52.232-27(g).

I herby certify, to the best of my know ledge and belief, that:
(1)

The amounts requested are only for performance in accordance w ith the specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely payments will be
made from the proceeds of the payments covered by this certification, in accordance w ith subcontract agreements and the requirements of

Chapter 39 of Title 31, United States, Code; and
3

This request for progress payments does not include any amounts w hich the prime contractor intends to w ithhold or retain from a subcontractor
or suppfier in accordance w ith the terms and conditions of the subcontract.

This certification s not to be construed as final acceptance of a subcontractor's performance.
' @%«jﬂ

Signatufe’ ¢ V’ e
Kim W. Luce@éci?, e Az,

- Typed Name and Title

4

9 ocT oF
Date




Contractor Requested Earnings

(1) Contract No.:
W912DQ-04-D-0023 0007

" (2) Location and Description of Work:
|

333 Hamiton Boulevard, SP, NJ 07080
Cornel-Dubilier Bectronics OU-2 Demo

" Activity Activity . T Activity \
No. : Title ! Amount

00001A $-0001 Removal & Relocation or Disposi 7’
00001B | S-001 Supplementary Sch Option 1 Rer 5
00002A | S-002 Removal & Disposal of Undergrot

1000028 Option 1 Removal & Disposal of Undergr

'00003A ' $-003 Removal & Disposal of Hazardou

000038 | Removal & Disposal of Hazardous Woo<

00004A S-004 Demolition, Handiing/Stockpiling, S:

00004B Demlition, Handling/Stockpiling, Samplin

0000SA '5-005 Demolition, Handling/Stockpiling. S T
000058 "Demolition, Handling Sampling & Off-Site

DO00BA | 5-006 Excavation,Handling, Stockpiling,S

000068 | Excavation, Handling, Sampling &OFf-Sit o
00007A ‘ $-007 Excavation Handling/Stockpiling,S
000078‘4F Excavation, Handling, Sampling & Off-Si

00008A $-008 Excavation,Handling, Sampling&0f i
000088 | Excavation, Handiing, Sampling & OFf-Si

00009A 5009 Excavtion,Handiing, Sampling&Off o
000098 Excavation, Handiing, Sampling & Off-Si

00010A S-010 General Utilty Management

000108  General Utility Management

00011A | S5-011 Geophysical Survey Scan Aroun T
00012A $-012 Asbestos Abatement i
000128 " Asbestos Abatement

00013A Additional Asbestos Abatement

00013B Additional Asbestos Abatement

00014A S-014 Dense Graded Aggregate

00014B Dense Graded Aggregate |
00015A S-015 Bituminous Surface

00015B Bituminous Surface Coarse

00016A S§-016 Temporary Facilities

000168 Temporary Facilities

00017A $-017 Air Monitoring

000178 Air Monitoring

030001 Work Plans (Cluster 3)

030002 Cluster 3 General Conditions

030003 Above Grade Structure Demolition & Off

030004 Below -Grade Structure Demolition & Off

030005 Removal & Disposal of PCB &/or Mercur,

030006 Demoiition, Handling/Stockpiling, Samplin

030007 Excavation, Handling/Stockpiling, Sampli

030008 Excavation, Handling/Stockpiling, Sanplii

030009 Excavation, Handling/Stockpiling, Sampli

030010 Controlied Low Strenght Material CL 3

Total Previous

Earninas
Ex. 4

{ % Earning |
| ToDate |
- CBI

Page 2 of 4 pages

T (3)estmate No:. 8

(@) Invoice Date:

i 10/09/2007
Earnings

 This Period

$0.00
~$0.00|

Total Earnings |
To Date E

T $14,224.26]
$0.00|
$0.00

T '$7,052.76
T $0.00]
T $42426.17
T 8000
$81,766.26 |

$0.00
 $31,40272)
T $0.00)
$25,032.33

$0.00
'$0.00
$0.00
$0.00]

$0.00

$0.00
$0.00
$0.00

$0.00

$0.00




| Page 3 of 4 pages
Contractor Requested Earnings ;

(1)ContractNo.. @ Location and Description of Work: T T T (3) Estimate No: 8
W012DQ-04-D-0023 0007 . 333 Hamiton Boulevard, SP, NJ 07080 1 ]

Cornelt-Dubilier Bectronics OU-2 Demo ‘;(4) Invoice Date: 0007
T TActviy | “”'""‘AAWVE”L" T Actviy | Total Previous "Ta/o—Ea_Wﬁg—erdﬁlLEaTﬁﬁé; "7 Earnings
N e L Amoumt | Farings " | Tobate | ToDste | TsPerod
030011 " Geotextiie CL 3 Ex.4-CBI mrannnn $0.00
030012 {‘w?é&?em@?e—nbﬁﬁ'§i6§géfﬁ — | T s000
040001 Work Plans Cluster 04 N $0.00
'6&070'2“‘”* General Conditions Custer4 R —_ﬁ>$40~0—0
040005 | Above Grade Structure Deroltion & Off. T 8000
040004 | Below -Grade Structure Demofiton & Off | "~ $0.00]
040005 | Removai & Disposal of PCB, Mercury Co | T $0.00]
340006 | Demoiition, Handling/Stockpilng, Samplin | T 8000
040007 Excavation, Handling/Stockpiling, Sampli i T 000
040008 "Excavation, Handling/Stockpiling, Samplir ) $0.00]
040009 | Excavation, Handling/Stockpiling, Sampli T s0.00
040010 Controlled Low Strength Material Rl T $0.00]
040011 Geotextile T $0.00]
040012 | Water Handiing, Temrporary Storage, an 1 T 80,00
060002 General Conditions Cl 08 T $0.00]
060003 | Above Grade Structure Demoition & Off T T 8000
‘060004 "Below Grade Structure Demolition & Off h T $0.00]
060005 Removal & Disposal of PCB and/or Mect T $0.00
| 060006 Derrolition, Handling/Stockpiling, Sarmphin T $0.00]
060007 | Excavation, Handling/Stockpiling, Sampli i T Ts0.00
060008 Excavation, Handling/Stockpiting, Samplii T 5000
060009 Excavation, Handiing/Stockpiling, Sampli T T s0.00
060010 Controfied Low Strength Material - T $0.00]
060011 Geotextile T s000
060012 Water Handling, Temporary Storage, anc | T s000
070001 Work Plans 1 T $000]
070002 General Conditions Cluster 7 | T 8000,
070003 Above Grade Structure Demolition & OFf i T 50,00
| 070004 Below Grade Structure Demolition & Dis| T 80,00
070005 Removal & Disposal of FCB and/or Merc T 80,00
070006 Denrolition, Handling/Stockpiling, Samplin T T $0.00
070007 Excavation, Handling/Stockpiiing, Sampli T $0.00]
070008 Excavation, Handling/Stockpiling, Sampli $0.00
070009 Excavation, Handling/Stockpiling, Samphi T s0.00
070010 Controlled Low Strength Material T 3000
070011 Geotextile $0.00
070012 Water Handling, Temporary Storage, anc T $0.00
080002 General Conditions Cluster 8 (bdgs 13, T $62,437.75)
080003 Above Grade Structure Demolition & Off ' $87,348.25
080004 Below -Grade Structure Demolition & Off T $0.00]
980005 Removal & Disposal of PCB &/or Mercur, $1,195.00
080006 Denolition, Handling/Stockpiling, Samptin T $58,323.00)
080007 Excavation, Handling/Stockpiling, Sampli T T$0.00




Contractor Requested Earnings

(1)ContractNo: o 'ﬁﬁﬂjﬁﬁééérﬁbﬁfa‘ﬁa Description of Work: (3) Estimate No.: 8
W912DQ-04-D-0023 0007 "i 333 Hamitton Boulevard, SP, NJ 07080 s
! Cornel-Dubifier Electronics OU-2 Demo (4) tnvoice Date: 10/09/2007
~Actvty | Achviy ST T T T U actvity | Total Previous | % % Earning | Total Earnings |  Earnings
No. E Tite | Amount |  Eamings | ToDate 1 _ ToDate | __This Period
080008 A}Exgailgﬁgri “Handiing/Stockpiling, Sampli I Ex.4-CBI =TT 80,00
Egdﬁégww’ T Excavation, mndlmmmﬁ 7»“? T s0.00
(080010 Tcmenght Material _ﬁﬂirﬂyd T %000
080011 WwGeoteitTe’#H; - M#t ’”_@@
6'876671777 B LWater “Handling, Temporary Storage &(‘ 7:r: B 1238175
090002 General Conditions s Cluster 09 $0.00
050003 | Above Grade Structure Denoition & Off _i, T $0.00]
000004 ’Qﬁmﬁfmmr"T' T s0.00
090005 “J‘fﬂe—n;\iél—&ﬁs;o-sﬁaf? PCB &/or Mercur I T 000
000006 #T—De'nﬁoﬁomgtﬂmﬁﬁ_’dr T 30,00
090007 | Excavation, Handling/Stockpiling, piing, Sampli | T $0.00]
‘090008 " TExcavtion, Handing/Stockpiing, Samplin: T T s0.00
550009 | Excavation, Handling/Stockpiing, Sampfi FJ‘:‘ T 80,00
000010 Controled Low Strenght Material | T 50,00
sso0itGeoede 5000
000012 | Water Handiing, Tem?é@féﬁm"t *4V T $0.00]
oot TWorkPans RN T s0.00]
(110002 | General Condtions {W*#T T s000
110003 | Above Grade Structure Demolifon & Off T T s000
110004 | Below Grade Stucture Demolition & Off- | T T s0.00]
417176665”’%Remval & Disposal of PCB and/or Merc | T 3000
116006 | Demolition, Handing/Stockpiing, Samplin | T $0.00]
{10007 | Excavation, Handlmngtockpmng, Samph | T $0.00]
| 110008 Excavation, Handtmg/Stockplllng, Sanpw e ———#_?64076
1 666§¥>'7"J+Excavanon Handiing/Stockpiling, Sampli | T 80,00
110010 Controlled Low Strenght Material | T $0.00]
110011 | Geotextie - T " $0.00]
110012 Water Handiing, Termporary Storage, &C o : ‘ T 8000
Adjustment to Previous Activity Earnings
Total activity earnings . . ) [ "Ex. 4 - CBI $4,205,044.42
Adjusted to previous earning to correct different betw een RMS andT:éFvw—S—_-—"# $0.00
'T‘otaTrevised activity earnings N M1:§2—6_£
! Total Previous | % Earning| Total Earnings Earnings
Earnings To Date To Date This Period
Total Requested Activuty Earnings Ex. 4 - CBI $414,226.25
Stored Material included in Activity Earnings ! $0.00 |
Additional Stored Material not included in Activity Earnings o B $0.00
Preparatory Work not included in Activity Earnings T $0.00
Performance and Payment Bond not included in Activity Earnmg; ) ’___#_J_i - Wﬁ
‘Less Subcontractor Deductions held by Prime 1 o $0.00
Tofal Requested Amount $414,226.25




11 October 2007

LETTER OF TRANSMITTAL
IAG NUMBER!: Remedial Design Cornell Dubilier OU-2 RA DW96-94209801-0=$414,226.25
68-20X8145.0000
PAYMENT NUMBER EIGHT
REFERENCE: Remedial Action at Cornell-Dubilier Electronics Superfund Site

Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

CONTRACT: W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

AMOUNT: $414,226.25

FROM: US Army Corps of Engineers

Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

TO: US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002
26 W Martin Luther King Drive
Cincinnati, Ohio 45268-7002
Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Signature: WK%’ z
atrick C. Nejand “(Phone No. 732-846-5830)
Project Engineer
Contracting Officer Representative, USACE

Date: Il oc7 ©7

Prompt Payment Date: AS SOON AS POSSIBLE

Please return a signed copy to the address above. Thank You.

Received by:

Signature: Q’W" Date:

Jefferey J. l\/iarsala, USEPA

/0//9-/‘0’7




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098

Invoice No. EST#8

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $414,226.25
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $414,226.25




Report Date: 09/12/2012

VENDOR CODE:
NAME:
ADDRESS:

SCORPIOS Proof of Payment

276110 TRANS CODE: PV
SEVENSON ENVIRONMNTL SVCS INC
2749 LOCKPORT RD

Page 1 of 1

VOUCHER NO: EST#8

TRAVEL ADVANCE NUM:
NO CHECK DISB FLAG: N

PROMPT PAY TYPE: Y

: NIAGARA FALLS , NY 14302

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION:
VOUCHER TYPE: M
AGREEMENT #:
SCHD FISC YR: 2008
VOUCHER DATE: 10/10/2007
SCHD DATE: 11/06/2007
CLOSED DATE: 11/06/2007
SUBMITTING SFO: 27
AGENCY HEAD APRVL:

SCHD CAT:

OCR PRINT FLAG: N

CHECK TYPE: D. O.: KC00
DISB RUN NUMBER: 0
SCHD TYPE: M SCHD NO: ACHCO07306
VOUCHER AMT: 414,226.25
HOLDBACK AMT: 0.00
CLOSED AMT: 414,226.25
OUTSTANDING AMT:

IN TRANSIT AMT: 0.00

COMMENTS TO PRINT: DW96942098 EST#8 W912DQ04D0023/0007

INTER AGCY SYMBOL:

DIRECT DISB NUMBER:

FY: 2008 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHCO07306
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K
276110 PV A7000520361 001 02Gz 414,226.25 00000196 Y
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